

**Technology Student Association Work Log**

Date	Task	Time Involved	Team Members Responsible	Comments
December 5th	Creating and planning the website	2 hours	W.R, E.H, M.K, H.M	
December 12th	Work on the website	2.5 hours	W.R, E.H, M.K, H.M	
December 19	Work on Website	2.5 hours	W.R, M.K, E.H, H.M	
December 21	Work on Website	2.5 hours	E.H, W.R, M.C, M.K	
January 6	Work on Website	1.5 hours	H.M, W.R, M.K, E.H.	
January 16	Work on Website	2 hours	E.H, M.C, M.K	
January 23	Work on Website	2 hours	R.H, W.R, M.K, E.H,	
February 13	Work on Website	2 hours	W.R, E.H, M.K	
February 20	Work on Website	1.5 hours	E.H, M.C, W.R H.M	
March 6	Work on Website	2 hours	E.H, H.M, M.K	
March 13	Work on Website	3 hours	W.R, E.H, M.K H.M	
March 18	Work on Website	2 hours	W.R, E.H, M.K	
March 27	Work on Website	2.5 hours	E.H, M.K H.M	
April 1	Work on Website	1.5 hours	E.H, M.K, H.M, W.R	
April 3	Work on Website	1 hour	M.C, E.H, M.K, W.R	
April 10	Work on Website	2.5 hours	H.M, W.R, E.H	

			M.K	
April 17	Work on Website	2 hours	W.R, E.H, H.M M.K	
April 20	Work on Website	5 hours	W.R, R.H, E.H, M.K	
April 21	Work the Website	12:00-2:30	W.R, E.H, M.K	Part of time H.M and added interactive elements
April 22	Work on website	7.5 hours	W.R, E.H, M.K, R.H	
23	Work on website	1 hour	E.H, R.H	